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VIA FEDERAL EXPRESS 

Michael Constantino 

Supervisor, Project Review Section 

Illinois Department of Public Health 

Health Facilities and Services Review Board 

525 West Jefferson Street, Second Floor 

Springfield, Illinois 62761 

 

 

Re: Notice of Project Completion and Final Realized Cost Report – Garfield Kidney 

Center (Proj. No 18-001) 

Dear Mr. Constantino: 

 On behalf of DaVita Inc. and Total Renal Care, Inc. (collectively, the “DaVita”), I am 

writing to submit the notice of project completion and final realized project cost report for Project 

No. 18-001.  On June 5, 2018, the Illinois Health Facilities and Services Review Board (“State 

Board”) approved the Permit Holders’ application for the discontinuation of the 16 station dialysis 

clinic located at the 3250 West Franklin Boulevard, Chicago, Illinois and the establishment of a 

24 station dialysis clinic to be located at 408-418 Homan Avenue, Chicago, Illinois (the “Project”). 

On July 17, 2019, the Centers for Medicare and Medicaid Services notified the clinic the additional 

8 dialysis stations were approved and certified with an effective date of May 9, 2019. 

 For your review, the Permit Holders submit the following information as their final realized 

cost report for the relocation of Garfield Kidney Center: 

1. Final Realized Project Costs 

Garfield Kidney Center 

Final Realized Project Costs 

 Approved Expended 

New Construction Contracts $1,935,298 $1,608,548 

Contingencies* $110,000 $85,174 

Architectural /Engineering Fees $137,113 $94,727 

Consulting and Other Fees $69,463 $18,089 

Movable or Other Equipment (not in construction contracts)  $603,562 $598,084 

Fair Market Value of Lease Space and Equipment $2,854,670 $2,854,670 

Net Book Value of Existing Equipment $499,236 $499,236 

ESTIMATED TOTAL PROJECT COST $6,209,342 $5,758,528 

*The G702 does not include the $57,243 for DaVita’s purchased lighting package, 

$13,775 for the security door and lock system, $7,193 for permits, and $6,963 for 

miscellaneous construction costs.  This amount is recorded as a Contingency. 
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2. Certification of Final Realized Costs and Compliance 

Pursuant to 77 Ill. Admin. Code §1130.770, DaVita certifies the final realized costs, as itemized, 

are the total costs required to complete the project and that there are no additional associated costs 

or capital expenditures related to the Project.  I further certify DaVita complied with all of the terms of 

the permit to date and all information submitted in this cost report for the facility is true and correct. 

3. Final Application and Certification for Payment 

Attached as Attachment A is the final Application and Certification for Payment (G702) for the 

Project.   

If you have any questions or need any additional information related to the Project, please feel free 

to contact Anne Cooper at 312-873-3606 or acooper@polsinelli.com. 

Sincerely, 

 

Dawn Thomas 

Division Vice President 

DaVita Inc. 

 

 

Attachment 

 

cc: Josef Kaplan, DaVita Inc. 
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